

ASSET VISION SPRINT UPDATE

ROUS

Sprint 28 | 3 – 14 August 2026



SPRINT PRIORITIES



Configure Dam Safety Inspections

- Build the first draft of the Dam Safety inspection form in Asset Vision.
- Test inspection reporting, photos and historical comments.
- Review and refine the draft inspection form with the D&T team.



Proactive Inspection Data Review

- Continue progressing proactive inspection program schedules.
- Review proactive inspection schedules with operational teams to prepare for the vendor bulk upload.



IMPORTANT – PROACTIVE INSPECTION DATA REVIEW

Why this matters



This is our **only opportunity** to review and update proactive inspection information **in bulk** before go-live and complete the vendor bulk upload.



If this work is not completed now, future updates to inspection schedules will need to be completed manually within Asset Vision.



To help keep this progressing, the project team will meet with the relevant teams each week to work through the spreadsheets and complete this review together.



YOUR ACTIONS THIS SPRINT

This sprint has limited actions for **most** Working Group members while the project team focuses on Dam Safety configuration and proactive inspection data reviews.



If you're involved in Dam Safety

- Review draft inspection forms with the project team.



If you're involved in proactive inspections

- Continue reviewing proactive inspection schedules with the project team.



KEY DATES

Nil



REMINDER

- Matilda will be on leave for the duration of Sprint 28.
- Kim and Yanyan will continue progressing system configuration, proactive inspection program schedules and data updates during this time.